
Epping 29608
NH Route 125, Capacity Improvement Project

Public Advisory Committee Meeting #1
July 30, 2020



Agenda

• Public Advisory Committee (PAC)

• PAC’s Role and Communication

• Project Location and Background

• Project Needs and Objectives

• Project Development Process

• Project Status

• Project Schedule

• Open Discussions
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Individual Introductions

1. Greg Dodge – Epping Town Administrator

2. Jim Pouliot – Superintendent of Water and Sewer for the Town of Epping

3. Chief Mike Wallace – Epping Police Department

4. Brittany Howard – Epping Town Planner

5. Dave Walker – Rockingham Regional Planning Commission

6. Scott Bogle – Rockingham Regional Planning Commission Bike/Ped

7. Joe Foley – Lamprey River Advisory and Epping Planning Board

8. Jen Kimball – Regional Economic Development Center

9. Wendy Johnson – NHDOT

10.Gerry Bedard – NHDOT

11.Tony Puntin – BETA Group, Inc.
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Public Advisory Committee (PAC) Members

1. Greg Dodge – Epping Town Administrator

2. Jim Pouliot – Superintendent of Water and Sewer for the Town of Epping

3. Chief Mike Wallace – Epping Police Department

4. Brittany Howard – Epping Town Planner

5. Dave Walker – Rockingham Regional Planning Commission

6. Scott Bogle – Rockingham Regional Planning Commission Bike/Ped

7. Joe Foley – Lamprey River Advisory and Epping Planning Board

8. Jen Kimball – Regional Economic Development Center

9. Wendy Johnson – NHDOT

10.Gerry Bedard – NHDOT

11.Tony Puntin – BETA Group, Inc.
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PAC’s Role and Communication

• Why are we here?

• Committee’s role/responsibility

– Represent the community

– Be a liaison to the community

– Provide guidance for the design team
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PAC’s Role and Communication (Continued)

• Correspondence and communication

– NHDOT (Wendy Johnson) and BETA (Tony 

Puntin) Project Manager 

– Project website: 

https://www.nh.gov/dot/projects/epping29608

/index.htm

• Meeting procedures and guidelines

– Public Involvement Plan

6



Project Website

https://www.nh.gov/dot/projects/epping29608/index.htm
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Project Location (Southern Section)
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Project Location (Northern Section)
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Project Location (Intersections)
1. NH Route 125 at Brickyard Square 

Driveway

2. NH Route 125 at Mobil Driveway and 

Park and Ride

3. NH Route 125 at NH Route 101 

Eastbound Ramps

4. NH Route 125 at NH Route 101 

Westbound Ramps

5. NH Route 125 at McDonald’s Driveway

6. NH Route 125 at Main St and Fresh 

River Rd

7. NH Route 125 at Rockingham 

Recreational Trail

8. NH Route 125 at NH Route 27

9. NH Route 125 at Fogg Rd and Coffin Rd

10.NH Route 125 at Old Nottingham Road 
and NH Route 87
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Project Background

• Approx. 2.8-mile portion of NH Route 125

– Numerous intersections (signalized and un-

signalized)

– Southern section; 5 lane section

– Northern section; 2 and 3 lane section

• NH Route 125 Average Daily Traffic is 

approximately 19,000 vehicles per day
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Project Background (Continued)

• Key link in the area’s transportation network

• Utilized by commuters to access NH Route 101

• Serves major commercial development

• Congestion and delays greatly impede traffic 

operations
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Project Needs and Objectives

• Capacity improvements

– Additional lanes; through and/or turning

– Roadway widening

• Operational improvements

– Signal timing upgrade

– Signal coordination
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Project Needs and Objectives (Continued)

• Complete streets and context sensitive 
solutions; balance the needs of all 
users (motorized and non-motorized)

– Pedestrian facilities (sidewalk/path)

– Bike lanes/shoulders

• Access management

– Driveway re-alignment and/or consolidation
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Project Development Process

Preliminary Design

1. Project Scoping / Data Collection / 

Coordination

2. Preliminary Engineering Studies / 

Environmental Evaluation

3. Identification of Preferred Alternative / 

Draft Environmental Documentation

4. Formal Public Hearing Process

5. Final Environmental Documentation

Final Design

1. Final Design / Right-of-Way Acquisition / 

Permitting

2. Project Advertisement

Construction 1. Project Construction
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• Traffic counts

– Existing

– Future

• Alternatives investigation

– Identification of areas of concern

– Development of design alternatives

– Determination of impacts

Project Status
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• Public outreach and participation

– Public Advisor Committee

– Public Input/Public Officials meetings

• Environment assessment and 

documentation

– Identification of resources

– Determination of impacts

Project Status (Continued)
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Project Schedule

Anticipated Date Activity/Milestone

Summer 2020 to Fall 2024 PAC Meetings 

Fall 2020 Public Informational Meeting #1

Winter 2021 Public Informational Meeting #2

Summer 2020 to Summer 

2021

Alternatives Development/Evaluation, and 

Preliminary Design, and Draft NEPA 

Documentation

Fall 2021 Public Hearing

Spring 2022 Final NEPA Documentation

Spring 2022 to Fall 2024
Final Design, Right of Way acquisition, and 

Permitting

October 2024 Project Advertisement for Construction

Spring 2025 Begin Construction
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Open Discussions

• PAC Members Comments

– Areas of Concern

• Next Steps and Action Items

– PAC and Design Team

• Next meeting

– Date/Time/Location
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